Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0010 Pay Period: 07/01/2014
to 07/31/2014

Contract Location: Time Allowed: 574  Days
1.023 MILES OF WIDENING AND RECONSTRUCTION FOR Al Elapsed Calender Days: 389 Days
Percent Time: 67.77
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/17/2013
P. 0. BOX 155 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
CONYERS GA 30012-0155 Date Work Began: 09/30/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/01/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,711,830.19 Counties:
Original Contract Amount $4,484,936.75 Jasper
Funds Available $3,415,709.49
Percent Complete 27.51%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000423 $4,711,830.19 $4,484,936.75 $3,415,709.49 27.51% $25,898.86

Chief Engineer
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Estimate Number: 0010

Date: 08/06/2014
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Pay Period:

Project Number:

Federal State Project Number:

0000423

SR 16 - WIDENING

STP00-0000-00(423)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,036,896.49

Prev to Date
$1,016,177.41

$1,296,120.70

$259,224.21 $254,044.43
$1,296,120.70 $1,270,221.84
$0.00 $0.00
$1,296,120.70 $1,270,221.84
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,270,221.84

Total Payable:

This Estimate

$20,719.08
$5,179.78
$25,898.86
$0.00
$25,898.86
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$25,898.86

07/01/2014
to 07/31/2014
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Contract ID: B14550-13-000-0 Estimate Number: 0010

Date: 08/06/2014

Page 3 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 484
84490.000 .036
520 $3,041.64 $43,934.80
STP00-0000-00(423)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,220.000 1,933.120
20.150 957.900
2,891.020 $19,301.69 $58,254.05
0095 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 215.000 280.048
325.000 .000
280.048 $.00 $91,015.60
Category Amount: $22,343.33 $193,204.45
Category Number: 0020 EROSION CONTROL
0281 700-6910 PERMANENT GRASSING AC 16.000 .080
695.000 .070
150 $48.65 $104.25
0291 700-8000 FERTILIZER MIXED GRADE TN 15.000 .050
465.000 .050
.100 $23.25 $46.50
Category Amount: $71.90 $150.75
Category Number: (0030 TEMPORARY EROSION CONTROL
0306 163-0232 TEMPORARY GRASSING AC 16.000 3.995
100.000 1.102
5.097 $110.20 $509.70
0311 163-0240 MULCH TN 48.000 38.981
100.000 3.407
42.388 $340.70 $4,238.80
0316 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
965.000 .000
3.000 $.00 $2,895.00
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0317 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 20.000 9.000
/SAND BAGS 225.000 3.750
12.750 $843.75 $2,868.75
0318 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,600.000 947.850
5.000 93.000
1,040.850 $465.00 $5,204.25
0326 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 82.000 7.500
120.000 9.000
16.500 $1,080.00 $1,980.00
0336 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,860.000 115.000
0.250 110.900
225.900 $27.73 $56.48
0346 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 3.000
425.000 .000
3.000 $.00 $1,275.00
0356 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0361 167-1500 WATER QUALITY INSPECTIONS MO 17.000 9.000
500.000 1.000
10.000 $500.00 $5,000.00
0372 643-8200 BARRIER FENCE (ORANGE), 4 FT LF .000 31.700
1.750 .000
31.700 $.00 $55.48

CO#3, FA#1 ECTC
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Contract ID: B14550-13-000-0 Estimate Number: 0010
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0376 700-8000 FERTILIZER MIXED GRADE TN 4.000 .850
465.000 .250
1.100 $116.25 $511.50
Category Amount: $3,483.63 $24,994.96
Category Number: (0050 UTILITIES
0721 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 3,590.000 3,787.500
23.300 .000
3,787.500 $.00 $88,248.75
12.5 KV
0731 664-0400 REMOVAL OF OVERHEAD ELECTRIC DISTRIBUT LF 2,910.000 3,530.500
6.440 .000
3,530.500 $.00 $22,736.42
12.5 KV
Category Amount: $0.00 $110,985.17
Category Number: 0010 ROADWAY
16 210-0250 UNDERCUT EXCAVATION CcY .000 138.889
7.500 .000
138.889 $.00 $1,041.67
Category Amount: $0.00 $1,041.67
Project Total Amount: $25,898.86 $1,296,120.70



